GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – Guntur District - Providing CPWS Scheme to Bethapudi & 3 other habitations in Bapatla Mandal in Guntur District with an estimated cost Rs.108.00 /225.00 lakhs – Extension of Agreement Time up to 30-11-2019 for a period of (489) days with Liquidated Damages of Rs.71,556/- - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 213 Dated: 16-04-2020

Read the following:

1. From Chief Engineer-II, RWS&S, Vijayawada Lr.No.AEE2/DEE(P)/ Bethapudi/ Guntur/ 2018, Dt:20-11-2019.
2. Govt. Memo No.RWS0PROG/65/2019, dt:28.01.2020.
3. From the Chief Engineer-II, RWS&S Dept., Vijayawada, Lr.No. AEE2/DEE(P)/ Bethapudi/Guntur/2018, dated:03.03.2020.

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letters 1st & 3rd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 30.11.2019 for a period of (489) days with Liquidated Damages of Rs.71,556/-, as delay is attributable to the Contractor in respect of the work "Providing CPWS Scheme to Bethapudi & 3 other habitations in Bapatla Mandal in Guntur District".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.

Copy to:
PS to Minister (PR,RD & Mines & Geology)
PS to Prl. Secretary to Govt., (PR&RD).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.